2015 possum point Power Station
E Pond ash removal project

NAME: Whitey Pope
TITLE: Project Lead

DATE: July 22, 2015
e No safety and no environmental issues.
e Weather sunny 88 Deg

ACTIVITIES:

e Time: 0630-1930 hours

e Glover hauling ash from the center of E pond in two locations, dozer pushing ash at D
pond, dozers working on the gravel haul road up to D pond, running water truck as
needed for dust suppression on the roads, running dewatering sump pumps as needed,
working on HDPE piping valves and fittings in C pond area, working on HDPE piping and
fracktank E pond area to receive ABC pond water, tap into 18” dewatering line from E to
D pond will be completed this evening for ABC water to D pond

e Moretrench continuing to install wells in the north side of E pond doing maintenance on
wells that are in service, cleanup of trash and equipment not being used removed from
the ash field.

e 35 people working in and around E & D ash pond.

o 7/21/15 457 loads hauled to D pond.

e (O people orientated today.
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